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Albernarle (County of) 02/00 08/01 06/26/01
Sprint PCS Affiliate Horizon/nTelos Area.  CAS TO NCAS 

Completed.

Bedford (City of) 06/00 11/01
Sprint PCS Affiliate Horizon/nTelos Area.  County is waiting to 

complete Wireline E-911 implementation by 09/01.  Plan Wireless 
E9-1-1 30 days afterward.

Blacksburg (City of) 03/01 08/01
Sprint PCS Affiliate Horizon/nTelos Area.  Planned completion by 

08/01.

Charlottesville (City of) 02/00 08/01 06/26/01
Sprint PCS Affiliate Horizon/nTelos Area.  CAS TO NCAS 

Completed.

Christiansburg (City of) 03/01 08/01
Sprint PCS Affiliate Horizon/nTelos Area.  Planned completion by 

08/01.

Danville (City of) 02/01 03/01
Sprint PCS Affiliate Horizon/nTelos Area - Implemented CAS.  

NCAS in 08/01.

Montgomery (County of) 03/01 08/01
Sprint PCS Affiliate Horizon/nTelos Area.  Planned completion by 

8/1/01.

Orange (County of) 01/01 07/01
Sprint PCS Affiliate Horizon/nTelos Area.  Toy Cell Testing delayed 

until July 11, 2001.  Deployment by July 18, 2001.

Pittsylvania (County of) 05/00 06/01 Sprint PCS Affiliate Horizon/nTelos Area - Implemented NCAS.

Roanoke (City of) 01/01 08/01 Sprint PCS Affiliate Horizon/nTelos Area.  Deploy by 08/01.
Roanoke (County of) 02/01 08/01 Sprint PCS Affiliate Horizon/nTelos Area.  Deploy by 08/01.

Rockbridge (County of) 06/00
Sprint PCS Affiliate Horizon/nTelos Area.  LEC issues delayed 

deployment, conference call 7/10/01 to resolve issues and deploy 
as soon as possible.

Salem (City of) 11/00 08/01 Sprint PCS Affiliate Horizon/nTelos Area.  Deploy by 08/01.
Chesapeake (County of) 06/99 09/00 NCAS - SCC 03/28/01 Implemented
Chesterfield (County of) 06/99 06/00 NCAS - SCC 02/08/01 Implemented

Hampton (City of) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/21/01 Implemented

Henrico (County of) 06/99 06/00 NCAS - SCC Implemented

Newport News (City of) 03/00
03/00;
05/01

CAS;
NCAS - SCC

03/27/01 Implemented
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Norfolk (County of) 06/99
03/00;
07/01

CAS;
NCAS - SCC

04/01/01 Implemented

Powhatan (County of) 06/99 07/00 NCAS - SCC Implemented
Richmond (City of) 06/99 07/00 NCAS - SCC Implemented

Virginia Beach (City of) 06/99
09/00;
04/01

CAS;
NCAS - SCC

03/13/01 Implemented

York (County of) 06/99
03/00;
06/00

CAS;
NCAS - SCC

03/14/01 Implemented

Portsmouth (City of) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/20/01 Implemented

Suffolk (County of) 06/99
03/00;
07/01

CAS;
NCAS - SCC

03/26/01 Implemented

Alexandria (City of) 04/99 10/01 07/12/01 Ready to Test.  Lucent Issues.  Planned Resolution 09/01.
Arlington (County of) 04/99 10/01 07/12/01 Ready to Test.  Lucent Issues.  Planned Resolution 09/01.
Fairfax (County of) 04/99 10/01 07/12/01 Ready to Test.  Lucent Issues.  Planned Resolution 09/01.

Clarke (County of) 11/99 10/01 05/22/01
Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-

homed).  Lucent Issues.  Planned Resolution 09/01.

Frederick (County of) 11/99 10/01
Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-

homed).  Lucent Issues.  Planned Resolution 09/01.

Harrisonburg (City of) 06/99 10/01
Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-

homed).  Lucent Issues.  Planned Resolution 09/01.

Rockingham County 06/99 10/01
Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-

homed).  Lucent Issues.  Planned Resolution 09/01.

Winchester (City of) 11/99 10/01
Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-

homed).  Lucent Issues.  Planned Resolution 09/01.

Culpepper (County of) 11/99 Wating for Call Routing / Net Recs to order trunks.
James City (County of) 11/00 04/04/01 Wating for Call Routing / Net Recs to order trunks.
Spotsylvania (County of) 11/99 Wating for Call Routing / Net Recs to order trunks.
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Williamsburg (City of) 12/00 Wating for Call Routing / Net Recs to order trunks.

Louisa (County of) 11/99 10/01
Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-

homed).  Lucent Issues.  Planned Resolution 09/01.

Hanover (County of) 11/00 08/01??
Ready to test.  Waiting for PSAP trunks.  Trunks installed from 
collective request for E9-1-1.    (Hopefully by end of August 

2001.)
Loudon (County of) 04/99 10/01 07/12/01 Trunks on order.  Lucent Issues.  Planned Resolution 09/01.
Prince William (County of) 04/99 10/01 07/12/01 Trunks on order.  Lucent Issues.  Planned Resolution 09/01.

Warrenton-Fauquier (County of) 07/00 10/01
Wating for new Net Recs (towers re-homed). 
Lucent Issues.  Planned Resolution 09/01.

Currently On-hold Status
Caroline (County of) 01/01 No request, yet.
Fredericksburg (City of) 11/99 City rescinded their request.
Goochland (County of) No request, yet.
Isle of Wright (County of) 11/00 PSAP not ready.
Shenandoah (County of) 06/99 PSAP not ready.
Westmoreland (County of) 12/00 No Sprint PCS Cell Sites in this County.
Albermarle Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Amherst Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Augusta Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Bedford Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Botetourt Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Buena Vista (City of) Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Campbell Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Danville, Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Henry Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Lexington (City of) Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Louisa Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Lynchburg (City of) Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Montgomery Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Nelson Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
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Pittsylvania Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Pulaski Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Radford Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Roanoke Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Rockbridge Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Salem (City of) Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.
Waynsboro (City of) Sprint PCS Affiliate Horizon/nTelos Area.  No request, yet.


